

City of Durham-DCHC MPO Projects

- MPO Transportation Performance Measures (TPM) and development of other Targets as required by FAST Act commenced
 - Coordination of Performance Measures agreements with transit operators continued (on-going).
- Congestion Management Process and Mobility Report Card data tabulation (on-going)
- Regional Toll Study is progressing
 - WSP held a stakeholder meeting
- Regional ITS study also progressing
 - VHB Framework of Communications subtask underway
- NC 54 West corridor study progressing (VHB)
- Selection Process for the Downtown Durham Transportation Study
- US 15-501 Corridor Study
 - WSP held a project kick-off meeting



City of Durham-DCHC MPO Projects Cont.

- 2045 MTP final report completed and approved by the MPO Board on March 14th
- Five Year Transit Short Range Plan (Nelson\Nygaard)
- Downtown Durham Parking Study (Nelson\Nygaard)
- Bike Lane Project Design (Alta Planning)
- Neighborhood Bike Route Program (Alta Planning)
- Durham Belt Line Master Plan Study (Stewart Engineering)
- Durham Signalized Signal System Upgrade/Design (Kimley-Horn)
- On-call service GoDurham Bus shelter cost proposals negotiation and comparative analysis of Independent Cost Estimates (ICE)