



Wake County Transit Investment Strategy Progress Update

October 17, 2014



2014 Wake County Board of Commissioner's Objective on Transit

- Support community discussion and development of transit strategies that evaluate investment alternatives, feasibility and governance

Desired Outcome*

- A portfolio of transportation solutions and investments for multiple corridors and all areas within Wake County.
- A plan for strategic investment over time
- A plan where investment and spending are linked to usage and demand
- A plan for appropriate governance

* Consensus Information Request and Next Steps Document
July 21, 2014 Board of Commissioners Work Session

Moving Forward

- Wake County and transit partners agencies are contracting with Kimley-Horn / Jarrett Walker Associates
- Tasks will be directed per agreed upon scope of work.
- Wake County will be the project manager
- A team with representatives from transit partner agencies will oversee the project

Transit Stakeholders

- Wake County *
- Triangle Transit *
- Capital Area Metropolitan Planning Organization (CAMPO) *
- City of Raleigh *
- Town of Cary *
- NC State *
- Raleigh Durham Airport *
- Research Triangle Foundation *
- Apex, Fuquay-Varina, Garner, Holly Springs, Knightdale, Morrisville, Rolesville, Wake Forest, Wendell, Zebulon
- Capital Area Friends of Transit (Citizens)
- Regional Transportation Alliance (Business)
- Other Citizens and Businesses

* **Current funding partners for consultant studies**

Kimley-Horn/ Jarrett Walker

“Local Experience and Credibility”

“Unique Approach”



- Kimley-Horn Transit Experience
- Jarrett Walker Transit / Public Outreach Experience

Jarrett Walker and Associates



“A story, not just a plan”

“Transit Choices”

“Listen and educate
at the same time”

“Access goals and outcomes”

“Frequent Network”

Anticipated Milestone Steps and Reports

- Milestone Steps
 - Community Vision and Purpose of Transit Investment
 - Network Investment Strategy
 - Detailed Investment Strategy
 - Governance Strategy
- Regular reports/updates to decision makers and the public

Working Schedule

Initial Phases - September 2014 - June 2015

Later Phases -

Questions

More Information at

<http://www.wakegov.com/transit/Pages/default.aspx>

Go to the Wake County Homepage – Click Topics - Transit